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| Vza Electronic and F zrst—Class Mazl
October 14 2016

Ms. Shari Lynn Kolak - _
Remedial Project Manager
Superfund Division
U.S. Environmental Protection Agency, Region 5
77 West Jackson Boulevard, SRF-5J
. Chicago, IL 60604-3507

Re: Monthly Progress Report for September 2016 : _
Remedial Investlgatlon and Feasibility Study ' ' . |
Lake Calumet Cluster Slte, Operable Unit 2, Chlcago, Ilinois

Dear Ms. Kolak:

The Respondents respectfully submit this monthly progress report to the U.S. Environmental
Protection Agency (USEPA), Region 5, pursuant to Paragraph 46 of the Administrative
Settlement Agreement and Order on Consent (AOC) for the Operable Unit 2 '(OU2) Remedial
Investigation and Feasibility Study (RUF S) at the Lake Calumet Cluster Site in Chicago,
Illinois: (the Site). This' progress report stimmarizes efforts by the Respondents to fulfill the
requlrements of the AOC during the September 2016 reporting perlod : :

1. A'ctivities Completed During This Repbrtin_g Peri_od

A. On September 12, 2016, the Respondents submitted the Augtist 2016 monthly
~ progress report to USEPA with copies to the Illinois Environmental Protectlon
Agency (IEPA).

B: On September 15, 2016, the Respondents notlﬁed USEPA and IEPA of the
' schedule for' conducting the third quarter of: samphng of the Phase 3
groundwater monitoring wells. That sampling event is scheduled for October

3, 2016 and is expected to last approx1mately three days

1 San-lpiingl of the Phase 3 groundwater monitoring wells ‘was completed on October 3 'th:ough October 6, 2016.
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On September320, 2016, the Respondents notiﬁed:USEPA and [EPA 'o'fArcadis

“ - U.S;, Inc. (Arcadis) plans to sample MW-12 for light non-aqueous phase liquid
(LNAPL) for characterization on September 22, 2016. At the request of - =

USEPA, that sampling will be rescheduled to allow for submittal and approval :
of an addendum to the Quallty Assurance Project Plan (QAPP) covermg :

'samphng procedures for LNAPL prlor to samplmg

Results of- Sampling and Tests- and Other Data _

Results of the slug tests are undergomg review and w111 be prov1ded once the
evaluation is completed '

Results of the. second quarter of groundwater momtormg w111 be prov1ded .once
data vahdatlon 1s completed :

_W_ork Plans, Procedures, and 'Dellu,erables

. The Group did not submit any work plans, procedures, or other technical

deliverables during the September 2016 reporting period.

Actions Projected for the Next Reporting Period

A.

Arcadis will ptepare a QAPP addendum covering procedures for sampling

'LNAPL. Once that QAPP addendum is approved, Arcadis will sample MW-

12 in an effort to characterize the LNAPL found in that well. USEPA and
IDEM will be notified of that sampling once it is rescheduled.

Arcadis w111 contmue monthly gaugmg of the Phase 1 p1ezometers

Arcadis w1ll conduct the third quarter of groundwater momtormg of the Phase 3 _
monitoring wells. . That sampling event is scheduled to begin on October 3,
2016. ' ' : -

Arcadis will inspect the embankment area along the eastern s1de of the Site
closest to Indiana Ridge Marsh to identify seeps. Identlﬁed seeps will be
sampled: for characterization. :

Progress and:Schedule Report -

A

Completion of the Remedial Investigation is generally progressmg in |
accordance with the schedule submitted with the RI/FS Work Plan. Arcadis
has completed the Phase 1 piezometer investigation, Phase 2 hydraulic profiling
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. ‘tool and vert1ca1 aqulfer proﬁhng mvestlgatlons and mstallatlon of the Phase 3

~groundwater monitoring wells. The first.two rounds of samphng of the Phase .

3 groundwater monitoring wells and slug tests have also been completed

B, -T-he:scheduled date for completlo'n of the RI w1ll be extended as needed to
" accommodate four rounds of quarterly groundwater sampling rather than the
one round envisioned in the schedule submitted with the RI/FS Work Plan. The
Group will work with USEPA to update the schedule after rev1ew of the:second
- round of quarterly groundwater monitoring data -

N N T

We trust that this subm1tta1 satlsﬁes your requuements at this time. If you have quest1ons
regarding this monthly progress report or related pI'O_]eCt matters, please do not he51tate to
contact me. : : KT

Respectfully subrmtted

Project Coordinator

LMB:
cc: P. Lake, IEPA (2 copies)
cc (via email):

S. M. Franzetti, Esq

J. Kratzmeyer, Arcadis

P. Lake, IEPA .
" LECS Technical Comrmttee _
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